

**FLORIDA DEPARTMENT OF TRANSPORTATION
EDMS PROJECT**

MONTHLY STATUS REPORT

TO: Mavis Georgalis
Manager, Specialized Technologies
Florida Department of Transportation
605 Suwanee Street
Rhyne Building, Suite 191
Tallahassee, Florida 32399-0450

FROM: Li-Woan Yang
Yang Enterprises, Inc.
1420 Alafaya Trail, Suite 200
Oviedo, Florida 32765-8815

REPORTING PERIOD: January 1, 1999 through January 31, 1999

1. WORK PERFORMED:

- (1) Attended status meetings and performed project management.
- (2) Refined the first betas of the EDMS Report Writer, CEI Batch Importer, and CEI Exporter programs. Demonstrated the programs to Central Office personnel.
 - The Reporter Writer format was accepted and considered final.
 - We are waiting a final decision on the Importer format. This decision will include those fields the CEI must provide and those fields automatically entered by the system.
 - At the request of Central Office Personnel, began developing two additional components for the CEI export program to be demonstrated at the Construction Conference.
 - For those CEIs with an existing EDMS, a system to capture the attributes and files for export to FDOT. This prevents the CEIs from needing to purchase and use an additional system.
 - For those CEIs with no EDMS, we will offer a scalable system with the same export capabilities.
- (3) Continued testing Surveying & Mapping document area. Still waiting for the finalized requirements document.